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CCR No. 96-0283 Logged Date 3/19/96 Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title    Sun Workstation Monitor and Network Access for HTG On-site Representative

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

N/A

RTM Change Start New Baseline

Problem
HTG's XRP II System has been selected as the MSS baseline management tool and is to be implemented in Release A.  The Release
A development organization has procured on-site technical support from HTG, and their representative (Mr. Dean DePue) will be
on-site during the period 18 March - 10 May 1996.  He will be using an HTG SunStation 20 and tape drive, but requires a monitor
and a network connection.  He will be sharing office 2038A.

Proposed Solution
Provide a Sun monitor for Mr DePue to use for the duration of his stay, and connect his workstation to the network.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O x

QA Rel. A x Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator A. Schuster
Signature Date

Office Rel A/MSS Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
HTSC to implement - Approved 3/19

CCB Chairperson
Signature Date
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